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CCR No. 97-0514 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Pre-Release B Testbed Hardware diagram for LaRC (DOC# 420-TD-003-002)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline

Problem

NASA'’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore LaRC DAAC

baseline for HW Diagram requires update to reflect the scope of the Testbed.

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Securi Subcontrct Sys. E Sys Verf
cience I:I ecurity D ubcontrci l:l ys. Eng l:l ysAcept El
Cost: None I:l Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator Evan Winston “signed” Evan Winston \ 4/4/97
Signature Date
Office Release A Office Manager “signed” Narayan Prasad 4/4/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson  “signed” Narayan Prasad 4/4/97
Signature Date

CM010C96 ECS







